COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 23/ 2014

ESTI MATE SUMVARY 08: 00: 02
CONTI D C20463 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20463- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.0 DAYS TI VE ALLOW 55 CALENDAR DAYS
SH 90 DETOUR STR FOR K- 01-C PERCENT TI ME: 74.55 ORI G TI VE ALLOW 55 CALENDAR DAYS
PROJECT NO STRO90A- 005
SH 90 DETOUR STR FOR K- 01-C
NAVE OF RQAD:
PRQJECT COUNTI ES: MONTROSE, REG ON 5
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 12/ 13/ 2014 DATE TI ME STARTED 11/03/2014
2273 R VER ROAD DATE LET 10/ 24/ 2014 DATE WORK BEGAN  11/03/2014
DATE AWARDED 11/ 04/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 05/ 2014 DATE ACCEPTED
GRAND JUNCTI ON CcO 81505 970 243 4900 DATE NOTI CE TO PROCEED 11/ 03/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 991, 136. 69 PARTI Ol PATI NG $ 785, 729. 81 $ 785, 729. 81
AWARD PRQIECT AMT: $ 945, 585. 26 NON- PARTI CI PATI NG 8, 210. 00 8, 210. 00
PERCENT COWPLETE: 80. 10% TOTAL EARNI NGS 793, 939. 81 793, 939. 81
FUNDS AVAI LABLE: $ 197, 196. 88 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 793, 939. 81 793, 939. 81
TOTAL CLAI VB $ 0.00 RETAI NAGE -14,183.78 -14,183.78
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 779, 756. 03 779, 756. 03
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 779, 756. 03 779, 756. 03
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 779, 756. 03

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20463 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20463-BI D ESTI MATE RUN 12/ 23/ 2014
PRQJECT: STRO90A- 005 ESTI MATE NO 0001 08: 00: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 1. 000 7,299. 00
7,299. 00000 1. 000 7,299. 00
0010 202-01000 *Renoval of Fence 1, 211. 000 0. 000
LF 1, 211. 000 1,574.30
1. 30000 1, 211. 000 1,574.30
0015 203- 00060 Enbanknent Material (Conplete In Place) 5, 828. 000 0. 000
cY 5, 828. 000 128, 216. 00
22. 00000 5, 828. 000 128, 216. 00
0020 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0025 203-01100 Proof Rolling 3. 000 0. 000
HOUR 3. 000 330. 00
110. 00000 3. 000 330. 00
0030 203-01565 Hydraul i c Excavat or 0. 000 0. 000
HOUR 0. 000 0. 00
133. 00000 0. 000 0. 00
0035 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0040 203- 01590 Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 0. 000 0. 00
117. 00000 0. 000 0. 00
0045 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 1. 000 113. 00
113. 00000 1. 000 113. 00
0050 203-01597 Pot hol i ng 30. 000 0. 000
HOUR 30. 000 10, 050. 00
335. 00000 30. 000 10, 050. 00
0055 203-02330 Labor er 40. 000 0. 000
HOUR 12. 000 492. 00

41. 00000 12. 000 492. 00



CONTI D C20463 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20463-BI D ESTI MATE RUN 12/ 23/ 2014
PRQJECT: STRO90A- 005 ESTI MATE NO 0001 08: 00: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 207-00205 Topsoi | 75. 000 0. 000
cY 75. 000 2,550. 00
34. 00000 75. 000 2,550. 00
0065 207-00210 St ockpi | e Topsoi | 75. 000 0. 000
cY 75. 000 1, 425. 00
19. 00000 75. 000 1, 425. 00
0070 208-00002 *Erosion Log (12 Inch) 120. 000 0. 000
LF 0. 000 0. 00
5.20000 0. 000 0. 00
0075 208-00020 *Silt Fence 500. 000 0. 000
LF 500. 000 1, 150. 00
2.30000 500. 000 1, 150. 00
0080 208- 00206 *Erosion Control Supervisor 28. 000 0. 000
DAY 21.000 7,014.00
334. 00000 21.000 7,014. 00
0085 208- 00300 Tenporary Berns 450. 000 0. 000
LF 450. 000 1, 125. 00
2.50000 450. 000 1,125. 00
0090 210-01011 *Reset Cate 5. 000 0. 000
EACH 4.000 536. 00
134. 00000 4. 000 536. 00
0095 212-00006 *Seedi ng (Native) 1.200 0. 000
ACRE 0. 000 0. 00
1, 388. 00000 0. 000 0. 00
0100 212-00032 *Soi | Condi tioning 1.200 0. 000
ACRE 0. 000 0. 00
2,922. 00000 0. 000 0. 00
0105 213-00004 *Mil ching (Weed Free Straw) 1. 200 0. 000
ACRE 0. 000 0. 00
1, 294. 00000 0. 000 0. 00
0110 213-00061 *Mil ch Tacki fier 240. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00



CONTI D C20463 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20463-BI D ESTI MATE RUN 12/ 23/ 2014
PRQJECT: STRO90A- 005 ESTI MATE NO 0001 08: 00: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 216- 00041 *Soi | Retention Blanket (Straw Coconut) 0. 000 0. 000
SY 0. 000 0. 00
2.70000 0. 000 0.00
0120 304- 02000 Aggregate Base Course (C ass 2) 964. 490 0. 000
TON 964. 490 34,721. 64
36. 00000 964. 490 34,721. 64
0125 304- 06000 Aggregate Base Course (Cl ass 6) 752. 850 0. 000
TON 752. 850 39, 901. 05
53. 00000 752. 850 39, 901. 05
0130 304-09014 Aggr egat e Base Course (Special) 0. 000 0. 000
TON 0. 000 0. 00
61. 00000 0. 000 0. 00
0135 403-00720 Hot M x Asphalt (Patching) (Asphalt) 264. 220 0. 000
TON 264. 220 44,917. 40
170. 00000 264. 220 44,917. 40
0140 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
21. 00000 0. 000 0. 00
0145 420-00103 Geotextile (Erosion Control) (dass 2) 35. 000 0. 000
SY 0. 000 0. 00
59. 00000 0. 000 0. 00
0150 506-00212 Riprap (12 Inch) 20. 000 0. 000
CcY 0. 000 0. 00
351. 00000 0. 000 0. 00
0155 506-01020 Ceogri d Rei nforcenent 0. 000 0. 000
SY 0. 000 0. 00
7.60000 0. 000 0. 00
0160 603-10240 24 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0165 606- 01370 Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
2,657. 00000 0. 000 0. 00



CONTI D C20463 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20463-BI D ESTI MATE RUN 12/ 23/ 2014
PRQIECT: STRO90A- 005 ESTI MATE NO 0001 08: 00: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606-02003 End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
3,978. 00000 0. 000 0. 00
0175 607-00005 *End Post 7.000 0. 000
EACH 7.000 2,338.00
334. 00000 7.000 2,338.00
0180 607-00010 *Corner and Line Brace Post 11. 000 0. 000
EACH 11. 000 4,774.00
434. 00000 11. 000 4,774.00
0185 607-01010 *Fence Barbed Wre with Metal Posts (Special) 1,211. 000 0. 000
LF 1, 211. 000 4,844. 00
4. 00000 1, 211. 000 4, 844. 00
0190 607-11525 *Fence (Plastic) 500. 000 0. 000
LF 500. 000 2, 350. 00
4. 70000 500. 000 2, 350. 00
0195 607-60324 *24 Foot Gate Twin 3. 000 0. 000
EACH 0. 000 0. 00
1, 602. 00000 0. 000 0. 00
0200 612-00001  *Delineator (Type I) 30. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0205 612-00003  *Delineator (Type I11) 4.000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
0210 613-00200 2 Inch Electrical Conduit 2, 000. 000 0. 000
LF 0. 000 0. 00
7.80000 0. 000 0. 00
0215 614-00011 *Sign Panel (Qass I) 40. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0220 614-00012 *Sign Panel (Cass Il) 96. 000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
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PCN: 20463- BI D ESTI MATE RUN 12/ 23/ 2014
PRQJECT: STRO90A- 005 ESTI MATE NO 0001 08: 00: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-80312  *Barricade (Type 3 F-B) 4.000 0. 000
EACH 0. 000 0. 00
1, 268. 00000 0. 000 0. 00
0230 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 900 13, 348. 80
14, 832. 00000 0. 900 13, 348. 80
0235 625-00001 *Construction Surveying (Hourly) 10. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0240 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 812 84,175. 17
103, 664. 00000 0. 812 84, 175. 17
0245 627-00011 Pavenent Marking Paint (Waterborne) 14. 000 0. 000
GAL 0. 000 0. 00
53. 00000 0. 000 0. 00
0250 630- 00000 *Fl aggi ng 600. 000 0. 000
HOUR 516. 500 12,912. 50
25. 00000 516. 500 12,912. 50
0255 630- 00007 *Traffic Control Inspection 15. 000 0. 000
DAY 11. 000 4,334. 00
394. 00000 11. 000 4,334.00
0260 630-00012 *Traffic Control Managenent 36. 000 0. 000
DAY 29. 000 20, 706. 00
714. 00000 29. 000 20, 706. 00
0265 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 3. 600 720. 00
200. 00000 3. 600 720. 00
0270 630-80341 *Construction Traffic Sign (Panel Size A) 13. 000 0. 000
EACH 11.700 315. 90
27.00000 11. 700 315. 90
0275 630- 80342 *Construction Traffic Sign (Panel Size B) 21.000 0. 000
EACH 18. 900 756. 00
40. 00000 18. 900 756. 00



CONTI D C20463 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20463-BI D ESTI MATE RUN 12/ 23/ 2014
PRQJECT: STRO90A- 005 ESTI MATE NO 0001 08: 00: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0285 630-80344 *Construction Traffic Sign (Special) 64. 000 0. 000
SF 57. 600 1, 900. 80
33. 00000 57. 600 1, 900. 80
0290 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 800 8, 409. 60
4,672. 00000 1. 800 8, 409. 60
0295 630- 80360 *Drum Channel i zi ng Devi ce 28. 000 0. 000
EACH 25. 200 504. 00
20. 00000 25. 200 504. 00
0300 630-80380 *Traffic Cone 45. 000 0. 000
EACH 40. 500 52. 65
1. 30000 40. 500 52.65
0305 700-70010 F/ A M nor Contract Revisions 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70034 F/ A Transport Tenporary Bridge 18, 172. 000 0. 000
FA 18, 172. 000 18, 172. 00
1. 00000 18, 172. 000 18, 172. 00
0320 700-70034 F/' A (ACROW Fi el d Support) 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 20463- Bl D ESTI MATE RUN 12/ 23/ 2014
PRQIECT: STRO90A- 005 ESTI MATE NO 0001 08: 00: 02
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 700-70380 F/ A Erosi on Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 659, 224.69 $ 462,027.81$%  462,027.81
CAT NO0300 STRUCTURES
0335 206- 00000 Structure Excavation 475. 000 0. 000
(% 475. 000 4, 750. 00
10. 00000 475. 000 4, 750. 00
0340 621-00500 Tenporary Bridge 1. 000 0. 000
LS 1. 000 90, 898. 00
90, 898. 00000 1. 000 90, 898. 00
0345 621-00520 Tenporary Abut ment 1. 000 0. 000
LS 1. 000 228, 054. 00
228, 054. 00000 1. 000 228, 054. 00
CAT 0300 CURRENT AMI  $ 323,702.00 $ 323,702.00 % 323, 702. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0350 620- 00001 Field Office (dass 1) 1. 000 0. 000
EACH 1. 000 7, 409. 00
7, 409. 00000 1. 000 7,409. 00
0355 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 801. 00
801. 00000 1. 000 801. 00
CAT 0400 CURRENT AMI  $ 8,210.00 % 8,210.00 $ 8, 210. 00
PRQJIECT TOTAL CURRENT AMI  $ 991, 136.69 $ 793,939.81% 793, 939. 81



